

Certificate No : 00504/VI/2026/050/BTS

Date : 06 June 2026

BontiStudio



CERTIFICATE OF ACCOMPLISHMENT

THIS CERTIFICATE GRANTED TO

PRASETYO AGENG PRIAMBODO

For participating and completing the Final Test of our Training

PROJECT COMPLETION MANAGEMENT SYSTEM (PCMS)

organized by **INUSA Construction|Engineering Training**, covering the subjects
listed on the back page with score Excellent

TRAINER :

I PUTU SUKMAYASA

CONSTRUCTION & COMMISSIONING MANAGER (EPCI)




Henny Puspitasari
Director

PROJECT COMPLETION MANAGEMENT SYSTEM (PCMS)

- ✓ **Completion Management Fundamentals**
Overview of PCMS concepts, terminology, roles, and completion structure.
- ✓ **Systemization & Boundary Management**
Defining systems, subsystems, boundaries, and handover sequencing.
- ✓ **Mechanical Completion Workflow & ITR Control**
Managing MC processes, ITR structure, verification, and close-out.
- ✓ **Punch List Management (A/B/C)**
Controlling punch list categories, workflow, and system readiness.
- ✓ **Pre-Commissioning & Commissioning Readiness**
Preparing systems for safe testing, commissioning, and start-up.
- ✓ **System Handover, STP & Dossier**
Organizing System Turnover Packages and final handover documentation.
- ✓ **Progress Measurement & Completion Dashboard**
Tracking completion progress using status rules and dashboards.
- ✓ **End-to-End Completion Simulation Workshop**
Practical simulation of the full completion and handover process.